VIENNA COMMUNITY CENTER
CONSTRUCTION PROGRESS
OCTOBER 21-NOVEMBER 4, 2016

General/Site

1. Prepared subgrade for installation of base pavement at north parking area. Replacement of unsuitable
soil in north parking area completed. Removal of soils and debris from north parking area continuing.
Installed new French drain at west end of north parking lot.

2. Installation of partial light pole bases and conduit continuing.

3. Installed entry curbs on Mill Street and two pavement curbs around underdrain system. Installed two
curbs at Cherry & Mill streets.

Building

1. Existing Building — New Work

a. Sprinkler piping installation 90% complete. Routing mains through ceilings and second floor storage
area.

b. Installed corridor wall to auxiliary gym and masonry around new door to theater storage. Installed
sills for aluminum windows in lobby and corridor 162. Set beam plates for mechanical unit support
beam:s.

c. Exterior wall and foundation demolition of north wall completed. Started installing foundation wall
and weep holes.

d. Installed parapet blocking on various flat roof areas. Set door frames.

Set beams in auditorium corridor for support of mechanical roof top units.

f. Completed demolition of concrete floor slab; demolition equipment caused crack in exterior wall.

Started demolition of exterior auxiliary gym walls.

2. New Addition — New Work

a. Installed CMU walls around lobby, chase wall in restrooms, and brick around drinking fountain in
corridor 166. Continued laying brick around new lobby. Installed exterior cavity wall on south side of
restrooms. 2

b. Air barrier install completed. Awaiting
inspection by manufacturer for
warrantee.

c. Installing rough-in in new restrooms and
kitchen and piping for roof drains.

d. Installed conduit in new gym.

e. Minor adjustments remain for “Z” clips
installed for TRESPA panels.

f.  New roof on gym 40% complete; awaiting
approval of components.

g. Installing sprinklers in new gym.

h. Installed service platforms for rooftop
units.

i. Rooftop units set above corridor 166.




